GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – HNSS Project – Phase-I - Package 24, Package 25 & Package 26A- Desilting of HNSS Main canal from Km. 20.000 to Km.77.000 – Entrusted to the same agency as additional work – Estimate with SLSC & IBM Committee recommendations – Approval and ratification – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 799 Dated:17.12.2015.

Read:-

From the Chief Engineer (P), Ananthapuramu Lr. No.CE/ATP/ AEE-2/M-1/ Vol-29/444M, Dated: 18-08-2015.

&&&&

ORDER:

In the reference read above, the Chief Engineer Ananthapuramu, has stated that the Phase-I of HNSS project contemplates drawl of flood water from the foreshore of Srisailam Reservoir near Malyala Village in Nandikotkur Mandal of Kurnool District and conveys through HNSS Main Canal up to km 216.300. It proposes to provide irrigation facilities to an extent of 1, 98,000 acres in Kurnool and Anantapur Districts.

2. The Chief Engineer (P), Ananthapuramu has stated that the water was released into the HNSS main canal for the first time in 2012 and every year thereafter, though the work was not completed in all respects. As water was released into the canal without completion of work and with thundoos left at some places, the canal got silted up. The Expert Committee constituted by the Government vide G.O.Rt.No.859 dated 22-12-2014, comprising of Sri B.S.N. Reddy, Engineer-in-Chief (Retired), Sri M.K.Rahaman, Engineer-in-Chief (Retired) and Sri Y. Abdul Basheer, Engineer-in-Chief (Retired) visited the site and opined that removal of silt and thandoos has to be completed on top priority before release of 2500 cusecs water into the canal in Khariff season,2015.

3. The Chief Engineer (P), Ananthapuramu has got the estimates prepared for desiltation in 3 Packages viz., Package 24, Package 25 & Package 26A of HNSS-Phase-I based on SSR 2014-2015 rates and placed the proposals before the State Level Standing Committee for its recommendations on entrusting the same to the existing agencies as additional work with tender discount of the respective Packages.

4. The State Level Standing Committee in its meetings held on dt. 10-07-2015 recommended to Government for approval of desilting work as additional work and for entrustment of additional work to the existing Agency, subject to approval of the cost estimate by the IBM committee.

5. The IBM Committee in the meeting held on 07.08.2015, finalized the cost for desilting in each package as below:

S. No	Name of work	Part A value	Part B value
1	Additional work of desilting of HNSS Main canal from km 20.000 to km 42.000 under Package 24.	Rs.34,39,332.00	Rs.2,06,668.00
2	Additional work of desilting of HNSS Main canal from km 42.000 to km 64.000 under Package 25.	Rs.1,33,20,594.00	Rs.8,32,406.00
3	Additional work of desilting of HNSS Main canal from km 64.000 to km 76.325/ 77.000 under Package 26 A.	Rs. 46,38,445.00	Rs.3,07,555.00

6. The Chief Engineer (P), Ananthapuramu has requested the Government:

i) to accord necessary approval for the estimate of desilting of HNSS Main Canal in 3 Packages viz., Package 24, Package 25 & Package 26A of HNSS- Phase-I as additional works with cost accepted by the IBM Committee.
ii) to ratify the entrustment of additional work to the existing agency.

7. Government after careful examination of the proposal of Chief Engineer(P), Ananthapuramu hereby

i) accord approval for the estimate of desilting of HNSS Main Canal in 3 Packages viz., Package 24, Package 25 & Package 26A of HNSS-Phase-I as additional works with cost accepted by the IBM Committee as detailed below:

S. No	Name of work	Part A value	Part B value
1	Additional work of desilting of HNSS Main canal from km 20.000 to km 42.000 under Package 24.	Rs.34,39,332.00	Rs.2,06,668.00
2	Additional work of desilting of HNSS Main canal from km 42.000 to km 64.000 under Package 25.	Rs.1,33,20,594.00	Rs.8,32,406.00
3	Additional work of desilting of HNSS Main canal from km 64.000 to km 76.325/ 77.000 under Package 26 A.	Rs. 46,38,445.00	Rs.3,07,555.00

ii) the action of entrustment of additional work to the existing agency by the Chief Engineer (P), Ananthapuramu is ratified.

8. The expenditure is debitable to MH 4700 – COL - M&MI (01) Major Irrigation-137 - Hundri Neeva Sujala Sravanti - GH 11 – Normal State Plan – SH 27 – Canals and Distributories – 530/531 – Other expenditure.

9. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

10. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.23240/121/A2/FMU.WR.II/15 dt:04.12.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYANATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (P),
Ananthapuramu
Copy to:
The Accountant General, A.P., Hyderabad
The Finance (FMU.WR-II) Department.
P.S. to Prl.Secy. to Govt., WRD Dept.
OSD to Min (Water Resources Department)

//Forwarded::By Order//

SECTION OFFICER